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12" Street Dump Site

(aka 12" Street Landfill Site)

Near 12" Street ramp to 1-495

Wilmington, DE 19802

ATTN: RRC
cc: A. Breslin
P. Welsh
Wilmington Council
G. Giles
I SITUATION (as of 28 July 2000)

II.

Event: CERCLA Removal Action

A. Erosion and sedimentation control facilities continue to function properly.
Siltation fencing has held soil and all drainage enters the sedimentation pond.
No erosion from the site has been observed. The OSC submitted Phase 11
erosion and sedimentation control plans to DNREC.

B. OSC has identified waste material disposed in the DeIDOT owned parcel.
This situation will require extent of contamination and capping operations to
occur on the DelDOT parcel. Since these tasks are not specified in the
existing access agreement, the OSC requested EPA ORC and DelDOT to
modify the agreement.

C. START is now conducting air monitoring and sampling of ERRS’ operators
and response technicians during site operations in order to determine the
concentrations of contaminant in respirable air. The first round of sampling
was non detect for arsenic, lead, and chromium.

D. Estimated Project Costs (as of 28 July 2000):

ORGANIZATION COSTS TO DATE CEILING

ERRS (Guardian) $ 312,408 $1,623,000

START (Weston/TtEMI) $ 12,474 $ 120,000

EPA $ 27777 $ 240.000

TOTAL $ 352,659 $1,983,000

ACTIONS

A. On 21 July 2000, Guardian held an onsite mandatory pre-bid meeting for the
sheet piling contract. Bids are due on 31 July 2000. The contract will be
awarded next week (7/31-8/4).

B. ERRS is removing debris (stumps, hoses, drums, large concrete pieces, etc.)

to a depth of 2 to 3 feet in the area that requires grading. This operation was
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performed in order to remove all debris and waste materials from the surface
in order to grade the Site for capping without interference from debris or
impact to drum materials.

Samples from test pits were sent out for analysis this week after DNREC
screening analysis showed high concentrations of contaminants(lead,
chromium).

The OSC spoke with a Norfolk and Southern representative onsite about
possible installation of a drainage system, such as a pipe, prior to capping of
the Site. This action will help prevent future Site disturbance. The Norfolk
and Southern representative will talk with their engineers in order to make a
decision about this. »

START collected 6 surface water samples to analyze for total and dissolved
metals. Four samples were collected along the streambank at suspected areas
of seepage, one sample collected in the retention pond onsite, and one sample
collected in the Brandywine Creek as a background.

A small amount of sheen was detected on the retention pond. ERRS placed
sorbent pads on the pond to prevent offsite migration. All of the oil was
contained onsite.

ERRS excavated test pits in the storage lot north of the fenceline in order to
visually identify waste disposal. These pits were dug as part of the extent of
contamination activities. ERRS gained access to the area by removing part of
the fence which parallels the Brandywine Creek. Access to the property was
granted by the property owner in a meeting with the OSC this week.

FUTURE ACTIONS

A geoprobe will be mobilized to the Site next week in order to collect 6
groundwater samples.

START will continue air sampling and aerosol monitoring of Site activities.
Guardian will award the contract for sheet piling installation, extraction, and
equipment rental next week.

ERRS will begin to prepare the tidal flat for sheet piling installation by
removing all large rocks and debris from the area of installation.

ERRS will award a contract for sheet piling installation structural monitoring.
Structures of concern are the seawall and the warehouse, both located north of
the Site.

Michael Towle, OSC
EPA Region III
Philadelphia, PA





